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INTERSTATE SEALANT & CONCRETE, INC
09.12.2015

Contract Location:

NORFOLK NORTH & EAST

Estimate Type:

Contractor:
INTERSTATE SEALANT & CONCRETE, INC. Date Let:
S40 W24211 ROCKWOOD WAY Date Awarded:

WAUKESHA WI 53189

Phone:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

(262)547-6316

Escrow Agent:

Surety Co:

FIDELITY AND DEPOSIT COMPANY OF MARYLAN

Counties
MADISON
PIERCE
STANTON
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
32245 000 RD-275-5(1035) 275 77.48 86.33  SPECIALTY

PROG

02.05.2015
02.12.2015
03.06.2015

08.24.2015
08.31.2015

Current Contract Amt
$474,481.91

Original Contract Amt
$474,481.91

% Dollar Comp
4%
% Time Comp
24%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Vogel, Toni

Total for Adjustments

Payment

09.14.2015

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

09.14.2015

09.15.2015

Total to Date

$18,722.58
$.00
$18,722.58
$.00
$.00
$.00
$18,722.58

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$18,722.58

Prev to Date

$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$.00

District Engineer

Boyle, Pat
Controller

Burling, Laurie

This Estimate

$18,722.58
$.00
$18,722.58
$.00
$.00
$.00
$18,722.58

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$18,722.58

09.14.2015

09.15.2015
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INTERSTATE SEALANT & CONCRETE, INC

Est Number: 0001 Pay Period End Date:  09.12.2015 Est Number: 0001 Pay Period End Date:  09.12.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 9140.00 75.00 568.000 42,600.00
0001 0001 0001.08 0.50 3,500.000 1,750.00 JOINT SEALING - ASPHALT TO CONCRETE STA 568.000 42,600.00
BARRICADE, TYPE Il BDAY 3,500.000 1,750.00 0.000 0.00
770.000 385.00 0.000 0.00
770.000 385.00 0010 0010 9140.40 1.00 2,869.000 2,869.00
0002 0002 0001.10 0.01 388.000 3.88 CRACK SEALING BITUMINOUS SURFACING LF 2,869.000 2,869.00
BARRICADE, TYPE Il BDAY 388.000 3.88 0.000 0.00
143.000 1.43 0.000 0.00
143.000 143 o011 0011 L860.50 1,000.00 1.000 1,000.00
0003 0003 0001.75 0.01 600.000 6.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 1,000.00
TEMPORARY SIGN DAY EACH 600.000 6.00 CONTRACTOR COMPLIANCE 0.500 500.00
40.000 0.40 0.500 500.00
40.000 0.40 GROUP 8 SPECIALTY Contracted 474,481.91
0004 0004 0001.90 0.01 2,328.000 23.28 Current 474.481.91
SIGN DAY EACH 2,328.000 23.28 In place 18,722.58
520.000 5.20 This Estimate 18,722.58
520.000 5.20 Totals for contract Contracted 474,481.91
0005 0005 0002.97 1.00 50.000 50.00 Current 474,481.91
FLASHING ARROW PANEL DAY 50.000 50.00 In place 18,722.58
8.000 8.00 This Estimate 18,722.58
8.000 8.00
0006 0006 0030.80 20,000.00 1.000 20,000.00
MOBILIZATION LS 1.000 20,000.00
0.000 0.00
0.000 0.00
0007 0007 3211.25 1.00 8,106.000 8,106.00
SEALING CRACKS LF 8,106.000 8,106.00
1,341.000 1,341.00
1,341.000 1,341.00
0008 0008 3211.30 0.95  419,025.000 398,073.75
SEALING JOINTS LF 419,025.000 398,073.75
17,349.000 16,481.55
17,349.000 16,481.55







